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CCNSTRUCTICON PROGRESS REPCRT FOR
MONTH CF Janmuary 195 &
Tid-

To be submitted (in duplicete) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
suthorization has been recelved and work not yet commenced, report should
be submitted, giving under "Date of Commencement"”, the known or estimated
date when work will commence.

STATSPEC  Pproject Title_ Location'—_S_I_ATlNTL
STATINTL Contractor:_ ’ Allotment No.t L442«40-00}
Date of Coimencement:; 11 bugust 1953  gopeduled Completion e.tg. 30 Bept, 1953
iégunn Lo e NV, 19

Authority for cqnstructlon (1dentif1cation of instrumeut author;zing work) :
PRC aotion DD/I » 195 = 53, Dated 13 April 1953

Brief description of work involved: Construction of sntenna field and power
gabla,. o o

Percent completed in various branches of work:

J

Excavation, grading y % -Flooring %
Concrete, cement work % Hardware . %
Structural steel % ‘Painting‘, glazing %
Masonry -9 Plumbing =~ .. %
Carpentry, millwork % Heating, ventilating %
Roofing, waterproofing % Flectrical %
Sheet metal % Electric fixtures %
Lath, plaster, acoustic % __Approach work %
Insulation % Other %

i ' 7 '
Goaxinl gable 004 |« Pewar cable 999,

v Totale:
Amount of contract, including additions and deductions $ 485352455 i,
Value of work completed to date LA ghB3e51
Value of materiasls on site
Value of materials in storage
Totel velue of completed work and materials 444483451 "
Total of partial payments to S0 Samuary 195 4 AD048L7.30 -
BY

(signature)
See opposite side for instructions.
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1.. This blank is en interim form to be used in
reporting progress on all contracts involving expenditure
of funds for construction, including alterations and re-
‘palrs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2« When no Agency technical representative is assigned
to the project or to the station under whose Jurisdiction
the work is being done, the necessary informmtion should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

3. If various units of work under one authorization
< do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; e.g., when work under
& given authorization is handled under two or more separate
" contracts. ’ :
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